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Site Name:
Project Number:
Vehicle:

SSID:

EPA CERCLA ID:
RPM:

Work Performed.:
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Pristine

1453-038-00-10 0003 AP
SSP&A

0556

OHDO076773712

David Linnear

During this period, SSP&A reviewed draft reports in preparation for a call with EPA and worked on review
of previous reports for GE well pumping rates, QA/QC of wells chemical data including converting text to
number and looking for outliers, and added GE wells and Pristine wells in Groundwater Desktop including
chemical data for 6 COCs; spatial data analysis.

Completion (1 May 2017 through December 31, 2018):

% of Scope:

100%

% of Obligated Funds: 100%
% of Approved Funds: 100%

Remaining Funding:

Obligated Funds $99,049.44
Funds Used $99,047.44
Remaining Funds $2.00

Non-obligated Funds Remaining $42,170.00

Anticipated Delays or Issues:
New funds are required to continue advancing scope of work, and a quote was submitted on December 17, 2018
to address additional needs at the site (TDM dated December 7, 2018).

Forecasts of Potential New Tasks or Additional Hours/Costs:

None.

Personnel Changes:

None.
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Estimated
C](,)::ll;a; t l’)[l;:']:;t Task Work to be Completed C/O];ne i)ilve:;(;n Dehz:rabl
Date
Hydraulic gradient analysis Technical Memo: Use the
mapping tools developed in Phase I, for mapping of
new of water level maps, as required, that better
incorporate localized data such as the various
pumping conditions of the two localized municipal 60 days from
Mapping drinking water extraction systems, the river, the receipt of Technical
2.A.1 4 and 8 | Hydraulic | buried bedrock channel, apparent eastward flow data. Memo;
Gradients conditions in along the eastern boundary of the Web map
landfill, the depth of leachate and other site specific 60 days from
conditions. request.
Web-based Map : Provide results of new analysis in
the existing Web-based GIS tool developed in Phase I
Optimizing
Groundwat Technical Memo on resolving data gaps : Review 60 days from | Technical
2.A2 3 er , . :
. RP’s plan to resolve the data gap delineated in Phase request. Memo
Monitoring I
Networks: )
Technical Memo on updated modeling and status of
remedy progress:
Review any recent hydrogeologic studies and
monitoring reports and a confirmation or an updating
of the site conceptual hydrogeologic model and status
of remedy progress if needed. 7) If requested by
EPA, use the existing groundwater flow models
updated in Phase I as required to be to determine
remedy performance and evaluate the RP’s proposed
augmentation of the Site’s remedy Draft: 75
Evaluating days after
Remedy receiving
A3 1.5.6.7 Effectivene | draft Technical Memo on areas of capture data Technical
o T ss and final Technical Memo on areas of capture: Final: 30 Memos
Remedial Determine expected temporal (separate & combined) days after
Progress: areas of capture for the current two localized receiving
municipal drinking water extraction systems based on comments
the RP proposed augmentation of the Site’s remedy
draft Technical Memo on MNA expected
performance
final Technical Memo on MNA expected
performance: Determine expected performance of
Monitored Natural Attenuation (MNA) as a remedy
based on RP proposed augmentation of the Site’s
remedy
Technical Memo detailing the analysis methods and (];rasfté fZeSr
results of the analysis. Electronic files of results as yS &
Optimizing | described in Task description. Analyze the RP receiving hnical
2.A4 2 Remedial proposed augmentation of the Site’s remedy to ‘dalt.a Technica
Actions: determine effects on groundwater contaminate Final: 30 Memo
.. . days after
conditions nature and extent and determine changes .
over-time and determine 3D plume stability. recetving
comments
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Review
and Technical Memos on review of 4 periodic
2A5] Option | Comment groundwater monitoring reports: Review four 60 days from Techical
T al 1 of EPA periodic groundwater monitoring reports that RPs are request. Memos
Region 5 required to submit throughout the year.
Reports
Evalua.lte one RP report that includes Remqiy Draft Report
. Effectiveness and Remedial Progress detailing the
Review . . . due 75 days
analysis methods and results of the analysis: Provide
and . . . . from request
Option | Comment comprehensive detailed written report on the review Final Report
2.A52 of one additional RP developed Remedy o Report
al 2 of EPA . . within 30
. Effectiveness and Remedial Progress report that may
Region 5 . . . S , days of
be submitted including reviewing the results of RP’s .
Reports . . . receipt of
analysis of the proposed augmentation of the Site’s
comments.
remedy.
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Monthly Administrative Status:

Date last invoices
submitted:

Invoice 20811 ($18,128.21) dated 2019/01/15 and submitted on 2019/01/15.

Date last payment
received:

December 31, 2018 for Invoice 20736 ($19,789.55) dated 12/14/2018 and submitted
on 2018/12/14.

Status of Funding or
Requests for Quotes

Pristine: New funds are required to continue advancing scope of work.

A Quote was submitted on December 17, 2018 to fulfill the requirements of
Technical Memorandum (TDM) dated December 7, 2018 for the Pristine site.

Other Administrative Quality Assurance Project Plan (QAPP) Draft A submitted on the date requested by
Comments Contract Officer (30 May, 2014).

Status of Contract Option Period 2 Modifications received:

Modifications

Mod 059 received on 9/26/2018
003 AP Pristine, $10,000 funded, Approved $52,170, total funding approved is $141,219.44
Period of performance is 5/1/2014 to 4/30/2019

Mod 058 received on 5/22/2018
003AE Reilly Tar, $101,085 received, total funding is now $205,145.

Mod 057 received on 4/11/2018
003AN Kysor, $6,160 shifted, total funding is now $8,820.

Mod 056 received on 03/26/2018
3 AP Pristine: deobligation of 0.56, total amount changed to $89,049.44
03AM Verona: $4750 added, Total changed from $61,700 to $66,450

Mod 055 received on 3/5/2018
03AM Verona: addition of Technical Direction Memorandum, $4750 additional funding
approve. No new funding obligated.

Mod 054 received on 2/26/2018
Forest Waste Products (05D5) additional funding obligated $(70,820)

Mod 053 received on 2/7/2018
Forest Waste Products (05D5) approved additional funding $(70,820), but no funding
obligated, total funding approved ($193,610)

Mod 052 received on 2/2/2018
Ott Story (0502) obligated $16,965.37

Mod 051 received on 9/15/2017
Pristine (0556), obligated 89,500 (fully funded)

Mod 050 received on 9/8/2017
Lemberger, deobligation of $6303.36 from Option Period 1
Hedblum, deobligation of $3153.48 from Option Period 1
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Mod 049 received on 9/7/2017
Conrail, deobligation of $1358.26 from Option Period 1
Forest Waste, deobligation of $32,123.21 from Option Period 1

Mod 048 received on 9/6/2017
St-Regis, deobligation of $30,283.95 from Option Period 1
Reilly Tar, deobligation of $3.78 from Option Period 1

Mod 047 received on 9/5/2017
Auto Ton, deobligation of $11,764.78 from Option Period 1

Mod 047 received on 7/31/2017 - cancelled
Period of performance end date changed from 24- Sept-2017 to 30-Apr-2019
Deobligation of 162,020.47 from Option Period 1

Mod 046 received on 7/19/2017
Keystone (B5VX) obligated $118,467.26
Ott Story (0502) obligated $12,000
Bendix (05AS) obligated $51,696.59

Mod 045 received on 6/8/2017

Ott Story (0502) obligated ($19,614.63)
Verona Well Field (0551) obligated ($13.55)
Kysor (052W) obligated ($2660)

Bendix (05AS) obligated ($7603.41)

Mod 044 received on 6/8/2017
Keystone (B5VX) obligated ($11,832.74)

Mod 043 received on 5/16/2017
Hagen Farm (053C) obligated ($13,100)
Auto Ion (05C4) obligated ($20,300)

Mod 042 received on 5/8/2017
Verona Well Field approved ($61,700); obligated ($60,000)
Conrail (057Y) obligated ($65,900)

Mod 041 received on 4/26/2017

Funding received for the following sites:

Keystone Corridor (B5VX) approved ($130,300); obligated ($0)
St. Regis (05J2) approved ($63,945) and obligated ($63,945)
Lemberger (05J4 and 053E) approved and obligated ($37,900)
Reilly Tar (0506) approved and obligated ($104,060)

Forest Waste Products approved and obligated ($122,790)
Hagen Farm (053C) approved ($13,100); obligated ($0)
Hedblum (05E9) approved and obligated ($11,400)

Conrail (057Y) approved ($65,900); obligated ($0)

Auto Ton (05C4) approved ($20,300); obligated ($0)

Ott Story (0502) approved ($48,580); obligated ($0)

Kysor (052W) approved ($2660); obligated ($0)
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Bendix (05AS) approved ($59,300); obligated ($0)

Mod 040 received on 3/17/2017

Contract Option Period 2 exercised, Period of Performance 05/01/2017 to 04/30/2019,
Current GSA schedule ends on 24 September 2017. The period of performance for Option
Period 2 is also end 24 September 2017. A modification will be initiated once GSA
approves the next GSA Schedule Contract option period.






